1.Based on the **Planning Logic** document provided, here is the Agile project planning for the **Smart Library request workflow in ServiceNow**.

Project Metadata

Field	Information
Date	
Team ID	
Topic	Smart Library request workflow in ServiceNow
Maximum Marks	100

Agile Planning: Sprints and Story Points

This plan follows the Fibonacci series (1, 2, 3, 5) for estimating effort.

Sprint 1: Core Workflow & Integration

Epic	User Story / Task	Story Points
Asset Catalog (Epic 1)	Create Smart Library Catalog Item (USN1)	3
	Import asset data into ServiceNow (USN2)	2
Request Logic (Epic 2)	Configure Manager Approval Flow (USN3)	3
	Set up automated "Reserved" status (USN4)	2
	Handle duplicate request validation (USN5)	3
Total Points: Sprint 1		**13**

Sprint 2: Fulfillment & Reporting

Epic	User Story / Task	Story Points
Fulfillment (Epic 3)	Integrate REST API for Smart Lockers (USN6)	5
	Generate unique pickup QR codes (USN7)	3
	Configure mobile push notifications (USN8)	2
Dashboards (Epic 4)	Create Asset Availability Dashboard (USN9)	5
User Experience (Epic 5)	Finalize Portal UI/UX branding (USN10)	3
Total Points: Sprint 2		**18**

Export to Sheets

Velocity and Effort Definitions

- **Sprint:** A fixed 2-week period to complete a set of tasks.

- **Epic:** A large project phase (e.g., Asset Catalog) broken into stories.
- **Story Point Levels:**
  - **1-2:** Very Easy / Normal tasks.
  - **3:** Moderate effort tasks.
  - **5:** Difficult / Complex integration tasks.
- **Velocity:** The total story points completed (Total: 31 points).

2.Based on the Project Planning Template provided, here is the structured project plan for the Smart Library request workflow in ServiceNow.

Project Metadata:

Field	Details
Date	
Team ID	
Project Name	Smart Library request workflow in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

This table outlines the work distribution and prioritization following the Fibonacci-based effort estimation.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	**Portal Development**	**USN-L1**	As a user, I can browse the Smart Library catalog to view available physical and digital assets.	3	High
Sprint-1	**Portal Development**	**USN-L2**	As a user, I can submit a request form with my required pickup date and duration.	2	High

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	**Workflow Automation**	**USN-L3**	As a system, I must route requests to the designated department manager for approval.	3	High
Sprint-2	**Hardware Integration**	**USN-L4**	As a user, I want to receive a unique QR code via the ServiceNow mobile app once my request is approved.	5	Medium
Sprint-2	**Hardware Integration**	**USN-L5**	As an admin, I need the system to trigger the Smart Locker "Release" command upon valid code entry.	5	Medium
Sprint-2	**Asset Tracking**	**USN-L6**	As a librarian, I want a real-time dashboard showing checked-out vs. available assets.	2	Low

---

Project Tracker & Velocity

This table tracks the planned progress and team capacity.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed
Sprint-1	8	10 Days	06 April 2026	16 April 2026	8
Sprint-2	12	10 Days	20 April 2026	30 April 2026	Pending

Average Velocity Calculation:

- **Total Points Planned:** 20
- **Total Duration:** 20 Days
- **Average Velocity:** 1.0 Story Point per day

Burndown Chart Concept

A burndown chart will be used to graphically represent the remaining work (20 points) versus the time available across both sprints to ensure the "Smart Library" project remains on schedule.